
 

Approved by WRCC January 24, 2018 Carroll County 2016 - 2017 Programmatic Milestones Status Update Page 1 

Carroll County 2016 - 2017 Final Programmatic Milestones Report 
 

Target 
Date Milestone Deliverable 

Lead 
Agency Comments/Status Updates 

Wastewater 

End 2017 Pending availability of funds and 
approval by elected officials, 
continue to support the State 
schedule for Enhanced Nutrient 
Removal (ENR) upgrades and 
coordinate with the State on 
implementation as funding 
becomes available 

 ENR upgrades 
construction 
complete and 
operational 

MDE, 
Local 

 Hampstead WWTP –  
 90% design is completed and under County review.  

County comments provided to engineer and revised final 
plans (100%).  Specs and Construction Permit Application 
were submitted to MDE October 2, 2017. Engineer is 
working through MDE comments.    

 New discharge permit application was submitted to MDE 
in December (2015). The schedule and dates expected 
WWTP to meet ENR standards on or before January 1, 
2017.  Scheduled has been delayed due to opposition and 
delays with issuance of permits.  

 MDE issued 2 permits to split the WWTP discharge for the 
WWTP between Deep Run & Piney Run, effective October 
1, 2017, which will further protect water quality in both 
watersheds.  

 Freedom WWTP – Contractor was approved and 
construction began in May 2015.   As of December 20, 2017, 
project is 99.9% complete.  Most likely 100% complete in 
Spring 2018.  MES addressing discrepancies with contractor.  

 Taneytown WWTP – Substantial completion was April 21, 
2016. 

 Westminster WWTP – Project bids are due Jan 5, 2018.  
Construction expected to commence in late spring with a 30 
month projected completion schedule. 

 Mount Airy WWTP – ENR upgrade completed. 
 Coordination with MDE for ENR upgrade plans is ongoing. 

Urban 

Ongoing Pending availability of funds and 
approval by elected officials, 
proceed with programmed 

 Projects included in 
adopted capital 
program 

Local  To reinforce the maintenance of the rural area, the 
County’s Agricultural Land Preservation Program was 
developed, continually supported by Boards of County 
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Target 
Date Milestone Deliverable 

Lead 
Agency Comments/Status Updates 

stormwater retrofits identified in 
the approved capital 
improvement program to 
maintain NPDES compliance 

 Completed, on-the-
ground retrofit 
projects 

Commissioners, and has become a top 5 nationwide 
program with approximately 70,311 acres permanently 
preserved as of June 2017. 

 As of June 2017, the County had restored 2,057 impervious 
acres.  This included 688 acres of restoration to comply 
with the 10 percent required under the prior permit, which 
did not include the municipal impervious area.  During this 
permitting term, 1,369 acres of impervious area have been 
restored, which is includes the 8 municipalities and is 85 
percent of the required goal of 1,614 acres – on track to 
meet the 20 percent restoration requirement. 

 Additionally, $23.1 million have been dedicated to 
watershed restoration efforts in our Community 
Investment Program, or CIP, for fiscal years 2018 through 
2023 to restore the acres required under this permit.  Grant 
funding has been secured for several additional projects. 

 County continued to coordinate with SHA to fund and 
complete additional mutually beneficial stormwater 
treatment projects. 

 The Board of County Commissioners continued to fund 80% 
of the Municipalities’ costs for capital projects to restore 
20% of impervious area within municipalities.   

 The Boards of County Commissioners continue to designate 
a portion of tax revenues to be dedicated to funding 
operating costs for the stormwater program. 

 Stream corridor assessments are completed in all 9 major 
watershed basins within the county, addressing over 786 of 
the 1,464 stream miles within these watersheds. 

 Restoration plans for all 9 watersheds have been 
completed and submitted to MDE.  The first round of 
comments have been addressed and the plans sent to MDE 
for a second round of review. 

 Approximately 23 (about 54%) employees out of 43 in the 
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Date Milestone Deliverable 

Lead 
Agency Comments/Status Updates 

Department of Land & Resource Management (DLRM) now 
are involved in watershed restoration initiatives.  Additional 
employees in the municipalities and County Department of 
Public Works are involved with stormwater restoration and 
maintenance.   

 Projects are regularly identified, prioritized, and 
coordinated with relevant agencies, such as SHA, and 
municipalities for stormwater projects and tree planting 
sites. 

 Stream corridor assessments and stormwater mitigation 
projects are routinely coordinated with impacted and 
neighboring property owners. 

Ongoing Pending availability of funds and 
approval by elected officials, 
continue the current stormwater 
retrofits program until additional 
cost-benefit analyses can be 
completed, possible alternatives 
evaluated, and budgeted items 
reaffirmed or approved. 

 Projects included in 
adopted capital 
program 

 Completed, on-the-
ground retrofit 
projects 

Local  The County Commissioners approved capital projects 
through FY 2023 projected to continue to work toward 
compliance with impervious area restoration in the county 
and municipalities to reach a total of 30% impervious area 
treated in the unincorporated county areas and 20% in the 
municipalities and to continue to work toward achieving 
TMDL WLAs.  Projected costs are based on actual costs of 
similar projects previously completed in the county. 

 The County continues to leverage and maximize grant 
funding for stormwater retrofit projects. 

 BMPs were submitted from this past year to MDE through 
MDE’s geodatabase.  The County has fully integrated MDE’s 
geodatabase into daily operations, tracking, and reporting 
(within the limitations of the geodatabase).  

Ongoing 
 

Continue to work cooperatively 
as a Water Resources 
Coordination Council (WRCC) on 
program development and 
implementation. 

 Cooperative and 
coordinated 
responses and 
submittals 

Local  The WRCC continues to serve as the local WIP Team and to 
discuss/address WIP issues as they arise, including the 
Phase III WIP process. 

 The WRCC continues to discuss funding and 
design/construction of joint stormwater treatment 
projects. 

 The County and municipalities continued to implement and 
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Date Milestone Deliverable 

Lead 
Agency Comments/Status Updates 

coordinate on the Memorandum of Agreement regarding 
the joint NPDES Phase I MS4 permit. 

 County staff provided MDE with additional local GIS data 
for the 2017 Midpoint Assessment.  County GIS staff 
continues to work on updates to data layers and provide 
updated data to MDE as needed and as it becomes 
available. 

 County staff reviewed data and methodology from MDE’s 
various rounds of land use data for the 2017 Midpoint 
Assessment.  County staff also reviewed the data and 
methodology prepared by Chesapeake Conservancy for the 
Phase 6 CBP WSM. 

 County staff provided a cursory review of the 
infill/redevelopment rate and septics for the growth 
projections to inform the model.  (Without a means of 
spatial comparison, a more detailed review for the accuracy 
of the proposed infill/redevelopment rates is not possible.) 

 All WRCC meetings are open to the public.   
 The County has participated in and engaged the public 

through its regular NPDES public outreach efforts.  An 
iterative Public Outreach Plan was developed in 2015, with 
measures implemented recorded in the NPSES MS4 Annual 
Report.  Additional public outreach materials designed for 
businesses were developed.  Materials are available online.   

 The Carroll County Environmental Advisory Council worked 
with staff and the WRCC to organize and hold a public 
workshop aimed at the business community and 
compliance with MS4 requirements.  The workshop was 
held on January 5, 2016. 

 The Carroll County Environmental Advisory Council worked 
with staff and the WRCC to organize and hold a general 
public workshop to provide residents and the general 
public with good housekeeping practices and BMPs for 
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preventing stormwater pollution and runoff in residential 
areas and on individual properties.  The homeowner 
workshop was held on Saturday, March 18, 2017, at Carroll 
Community College. 

 A workshop geared for 12SW and SR industrial stormwater 
permittees is in the planning process and is scheduled for 
February 16, 2018. 

 County staff coordinated with the WRCC members and co-
permittees to collect data on BMPs, funding, and other 
municipal data and developed a joint NPDES Annual Report, 
which was submitted to MDE on December 15, 2017.  This 
report contains data to be shared with MDE’s SSA staff for 
WIP implementation, tracking, and reporting. 

Septic 

Ongoing 
 

Continue to track septic system 
upgrades through the local 
Health Department. 

 Current (up-to-
date) database 

CC 
Health 
Dept. 

 The Carroll County Health Department continues to track 
septic upgrades through its database and continues to 
provide data to the County on a regular basis. 

 An additional 23 conventional septic systems were 
replaced with BAT systems in FY 2017, 31 in FY 2016, and 
30 in FY 2015..  BRF funds were used for all of these 
systems. 

 In FY 2018, 1 property was converted from a 
conventional septic system to being served by a public 
sewer system. 

Ongoing 
 

Continue to track the number of 
septic systems that are 
eliminated due to conversion / 
connection to public sewer 
systems. 

 Current (up-to-
date) database 

CC 
Health 
Dept. 

 Septic conversions to public systems continue to be 
tracked by each of the county’s jurisdictions and 
reported to the County. 

 

 


